			SEPTEMBER														NOVEMBER																						
Lofthus frukt og saft		WEEK 1			WEEK 2					WEEK 3					WEEK 4					WEEK 5					WEEK 6				WEEK 7					WEEK 8					
		31	1 2	3	4	7 8	9	10	11	14	15	16	17	18	21	22	23	24	25	28	29	30	1	2	5	6	7	8	9	12	13	14	15	16	19	20	21	22	23
Settle on requirements																																							
Meeting client: map out requirements.	PM	1																																					
Market research.	PM, D, C		3 3																																				
Functional specs, finalize gantt, sign off.	PM, D, C, FE, BE			5	5	5 5																																	
Meeting client: Settle on plan.	PM						1																																
Design																																							
Technical specifications.	FE, BE							2	2																														
Style tile and brand guidelines.	D								1	1	1	1		0,5	0,5																								
Write website text.	С								1	1	1	1		1	1																								
Website architecture, layout, design.	D													0,5	0,5	1	1	1	1	1	1																		
Produce photo content.	С															1	1	1	1																				
User testing, modification, finalize design.	D																					1	1	1	1														
Produce website articles.	С																					1	1	1	1														
Presentation/revisions.	PM												1							1	1				1														
Construction																																							
Build system components.	FE, BE																									2	2	2	2	2	1	1							
System testing, bug fixing.	FE, BE																														1	1	2	2	2				
Meet: Business Analyst for testing.	РМ																																1						
Implementation																																							
Installation, bug fixes.	FE, BE																																			2	2	2	2
Launch website.	PM, FE, BE																																					1	1
Number of people working each day		1	3 3	5	5	5 5	1	2	4	2	2	2	1	2	2	2	2	2	2	2	2	2	2	2	3	2	2	2	2	2	2	2	5	2	2	2	2	3	3
Cost per day (kr. 350,- an hour, 8 hours)		2800	8400 840	0 1400	0 14000	14000 140	00 2800	0 5600	1120	5600	5600	5600	2800	5600	5600	5600	5600	5600	5600	5600	5600	5600	5600 5	5600 8	3400	5600	5600	5600	5600	5600	5600	5600	14000	5600	5600	5600	5600 8	8400 (8400

Roles and responsibility

Project Manager (PM): Responsible for project planning, execution, and communication with client.

Designer (D): Develop brand, design website, UI/UX, and user testing.

Content producer (C): Producing both text content and photo content.

Front End Developer (FE): Writing website code and system testing.

Back End Developer (BE): Writing backend code and system testing.